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Mitigation Background
• Mitigation for the Big Dig Charles River crossing included         
$99.1 million for park improvements in the Charles River 
Basin. 
$• The 30.5 million remaining balance from that amount 
has been authorized for transfer to DCR under an 
executed ISA to complete five projects
• MassDOT has completed the North Bank Bridge and 
associated landscaping through the American Recovery 
d R i t t A t f 2009an  e nves men  c  o  
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Opened July 13, 2012
C i i i S d S h d lD R M t gat on Measures tatus an  c e u e
Mitigation Measure Current Status FY 2013 FY 2014 FY 2015 FY 2016
Stockpile Remediation Phasing, estimates 
complete
6/30Construction 100%
$3,200,000
Maintenance facility DCR seeking capital 
funding
12/31/12 funding set
6/30/13 Study 100%
3/31/14 Design 100%
6/30 Construction 25%
6/30 Construction 100%
$2,300,000
Historic Dam Restoration
Stables
Lower Lock Gate House
U L k G t H
Design 90% 
DCAM draft study
6/30/13 Construction 75%
6/30/13 Bond funded
9/30 D i l t d
6/30 Construction  100%
6/30 Study 100%
6/30 C t ti 75%
6/30 Design 100%
12/31 C t ti 100%
6/30 Construction 50%
pper oc  a e ouse
Boat House
 es gner se ec e
6/30 Design 100%
6/30 Designer selected
 ons ruc on 
3/31 Design 100%
 ons ruc on 
6/30 Construction 100%
$7,080,291
Draw One Walkway Design 60% review 11/30 Design 90%
3/31 Bid
6/30 Construction 75% 6/30 Construction 100%
$3 000 027 , ,
South Bank Bridge Designer selected 3/31/13 25% review 9/30/13 75% review 6/30/15 Construction 
100% $14,910,000
$30,490,318
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MassDOT and other New Basin Projects
If sufficient monies remain after the required mitigation measures are completed, some of 
these projects may be funded
Current Status FY 2013 FY 2014 FY 2015 FY 2016
North Bank Bridge OPEN
North Point Skate 
Park
Designer selected 11/30/12 25% design
South Bank Park 
(was part of North 
Bank Bridge 
contract)
Leverett Circle 
Conceptual design 
complete
MassDOT designer 
MassDOT funding 
obligation
MassDOT funding 
pedestrian bridge
North Point Inlet 
Pedestrian Bridge
selected
MassDOT/ 
Cambridge MOA
obligation
MassDOT funding 
obligation
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